

January 2019	New Call for sites process, to be promoted through the Local Plan newsletter, social media and local newspapers.
February 2019	Publication of promoted new sites for public comment for 6 weeks. Those registered on the Local Plan consultation database will be notified either by letter or email. Copies of the document will be published online and in paper format which will be made available at the usual inspection points.
Spring 2019 (Pre-elections)	Individual and cumulative analysis of sites by officers, utilising public comments, existing evidence, new green belt study and engagement with statutory bodies such as Herts County Council as highway and education authority.
Summer 2019 (after elections)	Officers to present analysis to Cabinet Planning and Parking Panel (CPPP) and Cabinet to recommend any changes to brownfield assumptions, changes to existing sites (such as increased densities) and to identify any additional sites for allocation and release from the green belt.
Summer 2019	Submit new sites to Inspector/examination
Autumn 2019	Examination hearing sessions to take place on new sites, village sites and Symondshyde village.
Winter 2019	Modifications consultation.
Early 2020	Receipt of inspector's Report.
Spring 2020	Adoption of Local Pan.